



EUROPEAN COMMISSION
DG ENVIRONMENT

**AMENDMENT NO 2
TO GRANT AGREEMENT FOR PROJECT**

LIFE11 NAT/DK/000893

LIFE LAESOE



EUROPEAN COMMISSION
DIRECTORATE-GENERAL ENVIRONMENT

Amendment No 2
to grant agreement for project
LIFE11 NAT/DK/000893

The European Union (hereinafter referred to as "the Union"), represented by the European Commission (hereinafter referred to as "the Commission"), itself represented for the purposes of signature of this grant amendment by

Anne BURRILL
Acting Head of Unit E.3

of the one part,

and

Nature Agency
Sct. Laurentii Vej 148
9990, Skagen, Denmark

("the coordinating beneficiary"), represented for the purposes of signature of this amendment by


Jesper BLOM-HANSEN
Head Forester

of the other part,

Have agreed as follows:

Article 1

The grant agreement LIFE11 NAT/DK/000893 (hereinafter referred to as "the grant agreement") is modified as follows:

(1) The duration of the project is extended and shall run for 66 months from 01/10/2012 to 31/03/2018.

Article 2

The Forms attached to this Amendment No I to the grant agreement A1, C2, and C3 replace the corresponding forms in Annex I to the grant agreement and form an integral part thereof.

All the other provisions of the grant agreement shall remain unchanged and shall continue to apply for the new period of validity indicated above.

The financial support from the Union remains at 50% of the total eligible costs with a maximum of € 1,051,001.00.

Article 3

The changes set out in Article 1 of this Amendment No 2 shall apply from the date of signature of this Amendment.

Done at Brussels, in two copies, on 15/03/2016

For the beneficiary,


Jesper BLOM-HANSEN

For the Commission,


Anne BURRILL



FOR ADMINISTRATION USE ONLY

LIFE+11 NAT/DKI 893

LIFE+ Nature project application

Language of the proposal:

Project title: (max. 120 characters)

LIFE LAESOE - restoration of birdlife and natural habitats at Laesoe

Project acronym: (max. 25 characters)

LIFE LAESOE

The project will be implemented in the following Member State(s):

Name of the Member State	Name of the Region	-	+
DK - Denmark	all regions		

Expected start date:

Expected end date:

LIST OF BENEFICIARIES

Name of the coordinating beneficiary:
(max. 200 characters)

Add associated beneficiary: Yes No

Name of the associated beneficiary:
(max. 200 characters)

LIST OF CO-FINANCIERS

Add co-financier: Yes No

PROJECT BUDGET AND REQUESTED EU FUNDING

Total project budget: €

Total eligible project budget: €

EU financial contribution requested: € (= % of total eligible budget)

**C.2 - DELIVERABLE PRODUCTS OF THE PROJECT - LIFE Laesoe NAT/DK/893
(prolongation request)**

Name of the deliverable	No. of the associated action	Deadline	New deadline
Report related to the control of Rosa rugosa	C.4	30-09-2017	31-03-2018
Report related to the control of Spartina spp.	C.5	30-09-2017	31-03-2018
Leaflets	E.4	31-12-2013	31-12-2014
Laymans report	E.7	30-09-2017	31-03-2018
Final seminar and related publications	E.10	30-09-2017	31-03-2018
After-LIFE Conservation Plan	F.4	31-12-2017	30-06-2018

Name of the milestone	No. Of the associated action	Deadline	New deadline
Notifications / Applications launched to authorities	A.2	30-06-2013	
Notifications / Applications launched to authorities	C.6	30-06-2013	
Hydrological survey	A.3	30-06-2013	31-10-2013
Website launched	E.1	31-03-2013	
Newsletter launched	E.2	31-03-2013	
Monitoring of base line before actions	D.1	31-03-2013	
Start improving infra-structure at latest	C.9	31-03-2013	
Start clearing woody species at latest	C.1	31-12-2012	
Start clearing woody species at latest	C.2	31-12-2012	
Start clearing woody species at latest	C.3	31-12-2012	31-08-2016
Start establishing enclosures at latest	C.7	31-03-2013	
Establish 15 fox dens + (purchase 15 mink traps)	C.10	31-03-2013	31-03-2014
Meetings and Landowners Association	A.1	30-06-2013	27-02-2014
Meetings and Local Community Group	E.8	30-06-2013	30-11-2013
Start the control of hooded crow at latest	C.10	01-02-2013	
Start controlled burning at latest	C.8	28-02-2013	
Inception Report delivered	F.1	31-05-2013	30-06-2013
Purchase cattle and sheep herds	C.6	30-04-2014	
Purchase misc. Equipment related to livestock	C.6	30-04-2013	
Finalize first wintering contracts incl. buildings	C.6	30-06-2013	
Participate re establishment of winter facilities	C.6	30-06-2013	
Participate re winter fodder contracts	C.6	30-10-2013	
Start clearing Rosa rugosa at latest	C.4	01-05-2013	
Start clearing Spartina spp. At latest	C.5	01-07-2013	
Leaflets	E.4	31-12-2013	31-12-2014
Visitors facilities erected	E.5	31-12-2013	31-12-2014
Information tables erected	E.3	31-12-2013	31-12-2014
Start restoring natural hydrology at latest	C.11	31-12-2013	31-01-2016
Progress report no. 1 delivered	F.1	30-11-2014	31-12-2014
Establish 5 artificial fox dens	C.10	31-03-2014	31-01-2016
Mid-term Report with payment request	F.1	31-03-2015	31-12-2014
Progress report no. 2 delivered	F.1	31-05-2016	30-06-2016
Progress report no. 3 delivered	F.1	N/A	30-06-2017
365.91 hectare cleared of woody species	C.1	30-09-2017	31-03-2018

179.45 hectare cleared of emerging woody species	C.2	30-09-2017	31-03-2018
77.94 hectare cleared of non native woody species	C.3	30-09-2017	31-03-2018
A minimum of 433.98 hectare burned	C.8	30-09-2017	31-03-2018
23.91 hectare cleared of Rosa rugosa	C.4	30-09-2017	31-03-2018
14.97 hectare cleared of Spartina spp.	C.5	30-09-2017	31-03-2018
1,712.11 hectare enclosures established	C.7	30-09-2017	31-03-2018
Infra-structure completed	C.9	30-09-2017	31-03-2018
Participation in 1-2 conferences re management	F.3	30-09-2017	31-03-2018
Laymans' report launched	E.7	30-09-2017	31-03-2018
Excursions for participating landowners	C.12	30-09-2017	31-03-2018
Guided tours for the public	E.6	30-09-2017	31-03-2018
Survey of conservation status at project end	D.1	30-09-2017	31-03-2018
Report re control on invasive species launched	E.9	30-09-2017	31-03-2018
Final seminar held + article on best practices	E.10	30-09-2017	31-03-2018
After-LIFE conservation Plan	F.4	31-12-2017	30-06-2018
Final report with payment request	F.1	31-12-2017	30-06-2018

Activity reports foreseen		
Type of report	Deadline	New deadline
Inception Report	31-05-2013	30-06-2013
Progress Report no. 1	30-11-2014	N/A
Mid-term Report	31-03-2015	31-12-2014
Progress Report no. 2	31-05-2016	30-06-2016
Progress Report no. 3	N/A	30-06-2017
Final Report	31-12-2017	30-06-2018

Miljø- og Fødevarerministeriet
Naturstyrelsen Vendsyssel
Skovrider Jesper Blom-Hansen
Sct. Laurentii Vej 148
9990 Skagen
vay@nst.dk

17/12. 2015


